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Definitions
Alters task indicated by cursor.
Alters description caption display.

Alters schedule of project or task
displayed.

Alters duration caption display.
Displays prompt that allows for
alteration in resource caption
display.

Alters successor caption display.
Alters title caption display.
Begin new project or task.

Computes critical path analysis at
current level.

Deletes indicated project or task.
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Definitions

Edits task indicated by cursor.
Edits Begin date of task.

Edits description of task.

Edits End date of task.

Edits Time Manager code.

Edits duration of project or task.
Edits resource.

Deletes resource indicated by
cursor.

Edits successor.
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Definitions

Edits title.

Changes interval as follows:
Changes interval to days.
Changes interval to months.
Changes interval to weeks.

Changes interval to years.
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Definitions

List task structure as follows:
Detailed data mode.

Gantt chart.

Time chart.

PERT chart.

Resource chart.

Task chart.

Set default duration multiplier as
follows:

Days.

Months.

Weeks.

Years.

Print task structure.
Plot task structure.

Replicate project or task.
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€D Changes information displayed on
screen as follows:

Gm Changes description.

eO® Changes schedule.

e Changes duration.

o® Changes resource.

€3GD) Changes title.

&d) Transfers schedule information to
Time Manager.

aoo@ Transfers all project schedules and

tasks, within specified range of
dates on Project Manager data disk,

to Time Manager.

a® Transfers schedule for one project
and its tasks to Time Manager.

@ Updates schedule information from
Time Manager.

@ Updates all Project Manager

projects by inserting mandatory
Begin and End Dates based on
actual Start and End dates entered
in Time Manager.

@® Updates current Project Manager
project by inserting mandatory
Begin and End Dates based on
actual Start and End dates entered
in Time Manager.
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