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C[JCommands 

Commands Definitions 

Alters task indicated by cursor. 

Alters description caption display. 

Alters schedule of project or task 
displayed. 

Alters duration caption display. 

Displays prompt that allows for 
alteration in resource caption 
display. 

Alters successor caption display. 

Alters title caption display. 

Begin new project or task. 

Computes critical path analysis at 
current level. 

Deletes indicated project or task. 

CEJ-CD 
Commands Definitions 

CEJ Edits task indicated by cursor. 

CEJCSJ Edits Begin date of task. 

CEJ(J[) Edits description of task. 

CEJCEJ Edits End date of task. 

CEJCID Edits Time Manager code. 

CEJCfD Edits duration of project or task. 

CEJ(K) Edits resource. 

CEJ(K)OJ Deletes resource indicated by 
cursor. 

mm Edits successor. 



W-CD (cont'd) 

Commands 

CEJCIJ 

CD 

CDCID 

(DCM) 

(D(W) 

(DCY) 

Definitions 

Edits title. 

Changes interval as follows: 

Changes interval to days. 

Changes interval to months. 

Changes interval to weeks. 

Changes interval to years. 

CD-CID 
Commands Definitions 

CD List task structure as follows: 

CDCID Detailed data mode. 

CDCID Gantt chart. 

(DCM) Time chart. 

m~ PERT chart. 

CDCBJ Resource chart. 

CDCIJ Task chart. 

CID Set default duration multiplier as 
follows: 

OOCID Days. 

0000 Months. 

(M)(W) Wl;!ekS. 

(Jl)(Y) Years. 

~ Print task structure. 

CID Plot task structure. 

(BJ Replicate project or task. 



C[)Co·mmands (cont'd) 

CSJ-CID 
Commands 

(!)(DJ 
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CIJ(A) 
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CID 

(ID(A) 

Definitions 

Changes information displayed on 
screen as follows: 

Changes description. 

Changes schedule. 

Changes duration. 

Changes resource. 

Changes title. 

Transfers schedule information to 
Time Manager. 

Transfers all project schedules and 
tasks, within specified range of 
dates on Project Manager data disk, 
to Time Manager. 

Transfers schedule for one project 
and its tasks to Time Manager. 

Updates schedule information from 
Time Manager. 

Updates all Project Manager 
projects by inserting mandatory 
Begin and End Dates based on 
actual Start and End dates entered 
in Time Manager. 

Updates current Project Manager 
project by inserting mandatory 
Begin and End Dates based on 
actual Start and End dates entered 
in Time Manager. 
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